## AccelerateAI Team

| | | |
|---|---|---|
| **Asad Mansoor**<br>asad@acceleratеai.io | **Naidu**<br>naidu@acceleratеai.io | **Amit Asava**<br>amit@acceleratеai.io |

## Cortexsce Team

| | | |
|---|---|---|
| **Thulasi V**<br>thulasi.v@cortexsce.com | **Chinmayee S**<br>chinmayee.s@cortexsce.com | **Balaji S**<br>balaji.s@cortexsce.com |

## Project Health Dashboard

**Overall Progress: 100%** 100%

| Category | Status | Progress |
|---|---|---|
| Requirements | Complete | 100% |
| Design | Complete | 100% |
| Backend Development | Complete | 100% |
| Frontend Development | Complete | 100% |
| Testing | Complete | 100% |
| Deployment | Complete | 100% |

## Weekly Achievements: Accelerate AI

| Module | Deliverable | Status | Deployment | Remarks |
|---|---|---|---|---|
| Update Scoring engine | Updated the scoring engine for Assessment Type - 1, 2, 3 | Complete | Development | Successful |
| Assessment Testing | Generation of scores for Assessment Type - 1, 2, 3 | Complete | Development | Successful |

## Milestone

| Milestone | Owner | Due Date | Status |
|---|---|---|---|
| Requirements Sign-off | Team | 14-Sep-2026 | Complete |
| Backend Development Complete | Team | 18-Sep-2026 | Complete |
| Integration Testing Complete | Team | 18-Sep-2026 | Complete |
| Go-Live | Team | 18-Sep-2026 | Complete |
| Phase-1 Sign-off | Client | 25-Sep-2026 | In Progress |

### Bottlenecks / Risks

Naidu has raised an issue regarding score discrepancies and top-band differentiation in AI-Q, along with a PR request for AIRI. The changes have been updated on the AI-Q development platform and the AIRI production platform.

### Client Action Items

The AccelerateAI team will test the AI-Q scoring engine for Assessment Type 01, 02, and 03 and provide feedback to the Cortexsce team.

## Next Week Goals

| Milestone | Owner | Due Date | Status |
|---|---|---|---|
| Once the team receives confirmation from the AccelerateAI team that the platform is working as expected, we will proceed with updating the production platform. | Team | 25-Sep-2026 | In Progress |
| The team will work on the Phase 2 requirements once provided by the AccelerateAI team. | Client | 25-Sep-2026 | In Progress |