Accelerate AI
Weekly Project Status Report

Sep – Week 02
07-Sep-2026

AccelerateAI Team

Signed: 15-Sep-2026 12:37 PM (UTC+00:00) UTC
15-Sep-2026

Asad Mansoor	Naidu	Amit Asava
asad@acceleratеai.io	naidu@acceleratеai.io	amit@acceleratеai.io

Cortexsce Team

Thulasi V	Chinmayee S	Balaji S
thulasi.v@cortexsce.com	chinmayee.s@cortexsce.com	balaji.s@cortexsce.com

Project Health Dashboard

Overall Progress: 100% 100%

Category	Status	Progress
Requirements	Complete	100%
Design	Complete	100%
Backend Development	Complete	100%
Frontend Development	Complete	100%
Testing	Complete	100%
Deployment	Complete	100%

Weekly Achievements: Accelerate AI

Module	Deliverable	Status	Deployment	Remarks
New fields for Buyer COTS	New fields are added to the Buyer COTS	Complete	Development	Successful
RBAC role for Admin and User	Admin and User roles in AIRI Platform	Complete	Production	Successful
Edit feature for Admin	Admin can edit the risk in review page	Complete	Production	Successful
development platform	Created dev platform for AI-Q and AIRI	Complete	Production	Successful

Document ID: adf1c8d1-cdd7-498b-930b-702e00[illegible]d25

Milestone

Milestone	Owner	Due Date	Status
Requirements Sign-off	Team	11-Sep-2026	Complete
Backend Development Complete	Team	11-Sep-2026	Complete
Integration Testing Complete	Team	11-Sep-2026	Complete
Go-Live	Team	11-Sep-2026	Complete
Sign-off	Client	18-Sep-2026	In Progress

Bottlenecks / Risks

No major blockers identified.

Client Action Items

The AccelerateAI team will test the AI-Q Buyer COTS form fields and for the AIRI test the Edit feature for Admin role and provide feedback to the Cortexsce team.

Next Week Goals

Milestone	Owner	Due Date	Status
Enhance the Scoring Engines for:	Team	18-Sep-2026	In Progress
Assessment Type-1 (Vendor Attestation)	Team	18-Sep-2026	In Progress
Assessment Type-2 (Vendor COTS)	Team	18-Sep-2026	In Progress
Assessment Type-3 (Buyer COTS)	Team	18-Sep-2026	In Progress

Certificate of Completion

Electronic signature audit trail · Tamper-evident record

ENVELOPE ID
ADF1C8D1 CDD7498B 930B702E 0022DD25

SUBJECT
Please sign this document

DOCUMENT PAGES
2

CERTIFICATE PAGES
1

SIGNATURES
1

INITIALS
0

AUTONAV
Enabled

ENVELOPE ID STAMPING
Enabled

STATUS
Completed

ORIGINATOR
Admin Workspace

TIME ZONE
Coordinated Universal Time (UTC)

RECORD TRACKING

EVENT	PARTY	IP / LOCATION
Original · 15-Sep-2026, 12:35 PM (UTC+00:00) Coordinated Universal Time	Admin Workspace	SignFlow Platform
Sent · 15-Sep-2026, 12:36 PM (UTC+00:00) Coordinated Universal Time	Admin	—

SENDER DETAILS

SENDER

NAME
Admin

EMAIL
admin@work.com

ORGANIZATION
Admin Workspace

DELIVERY

METHOD
Email invitation

PLATFORM
SignFlow

SECURITY
Encrypted in transit

TIMESTAMPS

SENT
15-Sep-2026, 12:36 PM

(UTC+00:00) Coordinated Universal Time

IP —

This certificate is cryptographically bound to the signed document and forms part of the audit trail.

SIGNER EVENTS

SIGNER

Signer 1 of 1

Jane

jane@domain.com

ROLE
Investor (Buyer)

PROFILE
Individual

SECURITY
Email

DISCLOSURE
Accepted

SIGNATURE

Signed by



ID 984818A6 EB7ED0C5
FFDB0AFC BBF28927

TIMESTAMPS

SENT
15-Sep-2026, 12:36 PM
(UTC+00:00) Coordinated Universal Time
IP —

VIEWED
15-Sep-2026, 12:37 PM
(UTC+00:00) Coordinated Universal Time
IP —

SIGNED
15-Sep-2026, 12:37 PM
(UTC+00:00) Coordinated Universal Time
IP —

ENVELOPE SUMMARY

EVENT	STATUS	TIMESTAMP
Envelope Sent	Hashed / Encrypted	15-Sep-2026, 12:36 PM (UTC+00:00) Coordinated Universal Time
Certified Delivered	Security Checked	15-Sep-2026, 12:37 PM (UTC+00:00) Coordinated Universal Time
Signing Complete	Security Checked	15-Sep-2026, 12:37 PM (UTC+00:00) Coordinated Universal Time
Completed	Security Checked	15-Sep-2026, 12:37 PM (UTC+00:00) Coordinated Universal Time