AccelerateAI Team

Asad Mansoor
asad@acceleratеai.io

Naidu
naidu@acceleratеai.io

Amit Asava
amit@acceleratеai.io

Cortexsce Team

Thulasi V
thulasi.v@cortexsce.com

Chinmayee S
chinmayee.s@cortexsce.com

Balaji S
balaji.s@cortexsce.com

Project Health Dashboard

Overall Progress: 100% 100%

Category	Status	Progress
Requirements	Complete	100%
Design	Complete	100%
Backend Development	Complete	100%
Frontend Development	Complete	100%
Testing	Complete	100%
Deployment	Complete	100%

Weekly Achievements: Accelerate AI

Module	Deliverable	Status	Deployment	Remarks
New fields for Buyer COTS	New fields are added to the Buyer COTS	Complete	Development	Successful
RBAC role for Admin and User	Admin and User roles in AIRI Platform	Complete	Production	Successful
Edit feature for Admin	Admin can edit the risk in review page	Complete	Production	Successful
development platform	Created dev platform for AI-Q and AIRI	Complete	Production	Successful

Milestone

Milestone	Owner	Due Date	Status
Requirements Sign-off	Team	11-Sep-2026	Complete
Backend Development Complete	Team	11-Sep-2026	Complete
Integration Testing Complete	Team	11-Sep-2026	Complete
Go-Live	Team	11-Sep-2026	Complete
Sign-off	Client	18-Sep-2026	In Progress

Bottlenecks / Risks

No major blockers identified.

Client Action Items

The AccelerateAI team will test the AI-Q Buyer COTS form fields and for the AIRI test the Edit feature for Admin role and provide feedback to the Cortexsce team.

Next Week Goals

Milestone	Owner	Due Date	Status
Enhance the Scoring Engines for:	Team	18-Sep-2026	In Progress
Assessment Type-1 (Vendor Attestation)	Team	18-Sep-2026	In Progress
Assessment Type-2 (Vendor COTS)	Team	18-Sep-2026	In Progress
Assessment Type-3 (Buyer COTS)	Team	18-Sep-2026	In Progress