AccelerateAI Team

Asad Mansoor	Naidu	Amit Asava
asad@acceleratеai.io	naidu@acceleratеai.io	amit@acceleratеai.io

Cortexsce Team

Thulasi V	Chinmayee S	Balaji S
thulasi.v@cortexsce.com	chinmayee.s@cortexsce.com	balaji.s@cortexsce.com

Project Health Dashboard

Overall Progress: 100% 100%

Category	Status	Progress
Requirements	Complete	100%
Design	Complete	100%
Backend Development	Complete	100%
Frontend Development	Complete	100%
Testing	Complete	100%
Deployment	Complete	100%

Weekly Achievements: Accelerate AI

Module	Deliverable	Status	Deployment	Remarks
New fields for Vendor COTS	New fields are added to the vendor assessment and storing and displaying of the data	Complete	Production	Successful
Updated the scoring engine for Assessment Type 02 (Vendor COTS assessment)	Include the new fields from the vendor assessment to calculate the score for vendor COTS	Complete	Production	Successful
Merge PR requests by Acceleratеai team	Merge the PR's by the Acceleratеai team to the latest code	Complete	Production	Successful
UI for the reports	Reports UI for the Vendor and Buyer	Complete	Production	Successful

Milestone

Milestone	Owner	Due Date	Status
Requirements Sign-off	Team	31-Aug-2026	Complete
Backend Development Complete	Team	04-Sep-2026	Complete
Integration Testing Complete	Team	04-Sep-2026	Complete
Go-Live	Team	04-Sep-2026	Complete
Phase-1 Sign-off	Client	11-Sep-2026	In Progress

Bottlenecks / Risks

No major blockers identified.

Client Action Items

The AccelerateAI team will test the AI-Q scoring engine for Assessment Type 02 (Vendor COTS Assessment) and Assessment Type 03 (Buyer COTS Assessment), and provide feedback to the Cortexsce team.

Next Week Goals

Milestone	Owner	Due Date	Status
In AIRI add the RBAC (Admin and User)	Team	11-Sep-2026	In Progress
Add an option for the Admin to edit the Risk data in Review page	Team	11-Sep-2026	In Progress
Add breadcrumbs to navigate back to the Reviewing risk when editing or viewing the risk	Team	11-Sep-2026	In Progress

Issues and Concerns

Issue / Concern	Responsible	Due Date
Phase -1 Features Tracker	Team	11-Sep-2026
PRD Document	Team	11-Sep-2026
Backlogs excel	Team	11-Sep-2026
Once Andy and Matt confirms review on the above documents, Phase-1 document will be shared with client.	Team	11-Sep-2026

Signed: 15-Sep-2026, 8:23 AM (UTC+00:00) UTC

Signed: 15-Sep-2026, 8:23 AM (UTC+00:00) UTC

Certificate of Completion

Electronic signature audit trail · Tamper-evident record

ENVELOPE ID
EF556824 7F1B4E3C ACD67B3E 49E4CF47

SUBJECT
Please sign this document

DOCUMENT PAGES
3

CERTIFICATE PAGES
1

SIGNATURES
1

INITIALS
1

AUTONAV
Enabled

ENVELOPE ID STAMPING
Enabled

STATUS

Completed

ORIGINATOR
Admin Workspace

TIME ZONE
Coordinated Universal Time (UTC)

RECORD TRACKING

EVENT	PARTY	IP / LOCATION
Original · 15-Sep-2026, 8:20 AM (UTC+00:00) Coordinated Universal Time	Admin Workspace	SignFlow Platform
Sent · 15-Sep-2026, 8:21 AM (UTC+00:00) Coordinated Universal Time	Admin	—

SENDER DETAILS

SENDER

NAME
Admin

EMAIL
admin@work.com

ORGANIZATION
Admin Workspace

DELIVERY

METHOD
Email invitation

PLATFORM
SignFlow

SECURITY
Encrypted in transit

TIMESTAMPS

SENT
15-Sep-2026, 8:21 AM

(UTC+00:00) Coordinated Universal Time

IP —

This certificate is cryptographically bound to the signed document and forms part of the audit trail.

SIGNER EVENTS

SIGNER

Signer 1 of 1

ss

jane@gmail.com

ROLE
Investor (Buyer)

PROFILE
Individual

SECURITY
Email

DISCLOSURE
Accepted

SIGNATURE

Signed by



ID 7C9C5789 62CB6551
42A02C14 469FD87F

TIMESTAMPS

SENT
15-Sep-2026, 8:21 AM
(UTC+00:00) Coordinated Universal Time
IP —

VIEWED
15-Sep-2026, 8:22 AM
(UTC+00:00) Coordinated Universal Time
IP —

SIGNED
15-Sep-2026, 8:23 AM
(UTC+00:00) Coordinated Universal Time
IP —

ENVELOPE SUMMARY

EVENT	STATUS	TIMESTAMP
Envelope Sent	Hashed / Encrypted	15-Sep-2026, 8:21 AM (UTC+00:00) Coordinated Universal Time
Certified Delivered	Security Checked	15-Sep-2026, 8:22 AM (UTC+00:00) Coordinated Universal Time
Signing Complete	Security Checked	15-Sep-2026, 8:23 AM (UTC+00:00) Coordinated Universal Time
Completed	Security Checked	15-Sep-2026, 8:23 AM (UTC+00:00) Coordinated Universal Time