AccelerateAI Team

Asad Mansoor
asad@acceleratеai.io

Naidu
naidu@acceleratеai.io

Amit Asava
amit@acceleratеai.io

Cortexsce Team

Thulasi V
thulasi.v@cortexsce.com

Chinmayee S
chinmayee.s@cortexsce.com

Balaji S
balaji.s@cortexsce.com

Project Health Dashboard

Overall Progress: 100% 100%

Category	Status	Progress
Requirements	Complete	100%
Design	Complete	100%
Backend Development	Complete	100%
Frontend Development	Complete	100%
Testing	Complete	100%
Deployment	Complete	100%

Weekly Achievements: Accelerate AI

Module	Deliverable	Status	Deployment	Remarks
New fields for Vendor COTS	New fields are added to the vendor assessment and storing and displaying of the data	Complete	Production	Successful
Updated the scoring engine for Assessment Type 02 (Vendor COTS assessment)	Include the new fields from the vendor assessment to calculate the score for vendor COTS	Complete	Production	Successful
Merge PR requests by Acceleratеai team	Merge the PR's by the Acceleratеai team to the latest code	Complete	Production	Successful
UI for the reports	Reports UI for the Vendor and Buyer	Complete	Production	Successful

Milestone

Milestone	Owner	Due Date	Status
Requirements Sign-off	Team	31-Aug-2026	Complete
Backend Development Complete	Team	04-Sep-2026	Complete
Integration Testing Complete	Team	04-Sep-2026	Complete
Go-Live	Team	04-Sep-2026	Complete
Phase-1 Sign-off	Client	11-Sep-2026	In Progress

Bottlenecks / Risks

No major blockers identified.

Client Action Items

The AccelerateAI team will test the AI-Q scoring engine for Assessment Type 02 (Vendor COTS Assessment) and Assessment Type 03 (Buyer COTS Assessment), and provide feedback to the Cortexsce team.

Next Week Goals

Milestone	Owner	Due Date	Status
In AIRI add the RBAC (Admin and User)	Team	11-Sep-2026	In Progress
Add an option for the Admin to edit the Risk data in Review page	Team	11-Sep-2026	In Progress
Add breadcrumbs to navigate back to the Reviewing risk when editing or viewing the risk	Team	11-Sep-2026	In Progress

Issues and Concerns

Issue / Concern	Responsible	Due Date
Phase -1 Features Tracker	Team	11-Sep-2026
PRD Document	Team	11-Sep-2026
Backlogs excel	Team	11-Sep-2026
Once Andy and Matt confirms review on the above documents, Phase-1 document will be shared with client.	Team	11-Sep-2026